


Risk Management



1. Rank the risk
2. Average probability for each risk
3. Impact assessment matrix (severity value)
4. Risk assessment values – **Rules : $RA=P*S$**

Severity probability	Negligible: 1	Marginal: 2	Critical :3	Catastrophic: 4
Frequent: 5	Med – 5=(5*1)	High -10	Very high -15	Very high - 20
Likely : 4	Med -4	High -8	High -12	Very high- 16
Occasional:3	Low - 3	Med - 6	High - 9	High -12
Unlikely:2	Low - 2	Med - 4	Med- 6	High -8
Rare : 1	Low- 1	Low -2	Low- 3	med

Phases of Project Management



Phases of project management Process

Phases of Project Management

1. Project Initiation/Feasibility Study:

A feasibility study explores system requirements to determine project feasibility. There are several fields of feasibility study including economic feasibility, operational feasibility, and technical feasibility. The goal is to determine whether the system can be implemented or not. The process of feasibility study takes as input the required details as specified by the user and other domain-specific details. The output of this process simply tells whether the project should be undertaken or not and if yes, what would the constraints be. Additionally, all the risks and their potential effects on the projects are also evaluated before a decision to start the project is taken.

This phase of Project Management involves defining the project, identifying the stakeholders, and establishing the project's goals and objectives.

2. Project Planning:

In this phase of Project Management, the project manager defines the scope of the project, develops a detailed project plan, and identifies the resources required to complete the project. A detailed plan stating a stepwise strategy to achieve the listed objectives is an integral part of any project. Planning consists of the following activities:

- Set objectives or goals
- Develop strategies
- Develop project policies
- Determine courses of action
- Making planning decisions
- Set procedures and rules for the project
- Develop a software project plan
- Prepare budget
- Conduct risk management
- Document software project plans

Phases of Project Management

3. Project Execution:

The Project Execution phase of the Project Management process involves the actual implementation of the project, including the allocation of resources, the execution of tasks, and the monitoring and control of project progress. A project is executed by choosing an appropriate software development lifecycle model (SDLC). It includes several steps including requirements analysis, design, coding, testing and implementation, testing, delivery, and maintenance. Many factors need to be considered while doing so including the size of the system, the nature of the project, time and budget constraints, domain requirements, etc. An inappropriate SDLC can lead to the failure of the project.

4. Project Monitoring and Controlling:

This phase of Project Management involves tracking the project's progress, comparing actual results to the project plan, and making changes to the project as necessary. In the project management process, in that third and fourth phases are not sequential in nature. These phase will run regularly with the project execution phase. These phase will ensure that project deliverable are need to meet.

During the monitoring phase of the project management phases. The manager will respond to the proper tracking the cost and effort during the process. This tracking will not ensure that budget is also important for the future projects.

Phases of Project Management

5. Project Closing:

There can be many reasons for the termination of a project. Though expecting a project to terminate after successful completion is conventional, at times, a project may also terminate without completion. Projects have to be closed down when the requirements are not fulfilled according to given time and cost constraints. This phase of Project Management involves completing the project, documenting the results, and closing out any open issues.

Some reasons for failure include:

- Fast-changing technology**
- The project running out of time**
- Organizational politics**
- Too much change in customer requirements**
- Project exceeding budget or funds**